
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 03/05/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0034

04/09/2015

Contract Location: Time Allowed:

INTERCHANGE RECONSTRUCTION ON SR 10 LOOP AT PETER ST/OLYMPIC

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/18/2012

06/01/2012

06/21/2012

07/24/2012

08/17/2012

00/00/0000

00/00/0000

1408 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 70.24

989 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,317,139.72

$14,573,556.93

$1,386,230.69

90.72%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122850-.01001 $15,317,139.71 $14,573,556.92 $1,386,230.68 90.95% $1,084,888.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 03/05/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0034

04/09/2015

Project Number: 122850-.01001 SR 10 LOOP - 1.142 MI INTERCHANGE RECONSTRUCTION

 

NH000-0051-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,116,684.64 $10,248,773.53 $867,911.11

Non-Participating $2,779,170.26 $2,562,192.47 $216,977.79

Total Earnings $13,895,854.90 $12,810,966.00 $1,084,888.90

Stockpiled Materials $35,054.13 $35,054.13 $0.00

Gross Earnings $13,930,909.03 $12,846,020.13 $1,084,888.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,930,909.03 $12,846,020.13

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,084,888.90

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 03/05/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0034

04/09/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 1.000

 233900.000 .000

NH000-0051-01(025)

 

1.000 $.00 $233,900.00

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  48,316.000 51,102.720

 14.250 .000

 

 

51,102.720 $.00 $728,213.76

0035 400-3206     ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL POLYMER-MODIFIED BITTN  1,877.000 .000

UM MATL & H LIME 95.750 2,162.940

 

 

2,162.940 $207,101.51 $207,101.51

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  298.000 1,317.250

 73.750 .000

 

 

1,317.250 $.00 $97,147.19

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 4,062.610

TL & H LIME 61.250 .000

Temporary Paving

                                                            

4,062.610 $.00 $248,834.86

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  4,740.900 2,240.450

MATL & H LIME 71.250 307.220

 

 

2,547.670 $21,889.43 $181,521.49

0056 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 3,472.810

MATL & H LIME 70.500 .000

Temporary 12.5 MM Asphalt

                                                            

3,472.810 $.00 $244,833.11

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  10,734.000 9,247.000

L & H LIME 66.500 378.460

 

 

9,625.460 $25,167.59 $640,093.09

0061 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 3,539.850

L & H LIME 65.750 .000

Temprorary 19 mm Asphat Paving

                                                            

3,539.850 $.00 $232,745.14



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 03/05/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0034

04/09/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0065 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  3,596.000 2,949.640

R-MODIFIED BITUM MATL & H LIME 77.750 1,563.340

 

 

4,512.980 $121,549.69 $350,884.20

0075 413-1000     BITUM TACK COAT GL  14,528.000 13,034.000

 2.950 4,002.000

 

 

17,036.000 $11,805.90 $50,256.20

0080 432-0208     MILL ASPH CONC PVMT, 2 IN DEPTH SY  26,232.000 30,969.790

 3.150 6,566.011

 

 

37,535.801 $20,682.93 $118,237.77

0085 433-1000     REINF CONC APPROACH SLAB SY  588.000 601.667

 153.000 .000

 

 

601.667 $.00 $92,055.05

0090 436-1000     ASPHALTIC CONCRETE CURB - LF  7,890.000 8,160.000

 8.550 -32.000

6 IN

 

8,128.000 $-273.60 $69,494.40

0100 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  102.000 136.867

 31.250 37.671

 

 

174.538 $1,177.22 $5,454.31

0105 441-0104     CONC SIDEWALK, 4 IN SY  2,228.000 2,347.342

 22.000 -10.556

 

 

2,336.786 $-232.23 $51,409.29

0110 441-0108     CONC SIDEWALK, 8 IN SY  315.000 202.600

 39.250 134.520

 

 

337.120 $5,279.91 $13,231.96

0120 441-4020     CONC VALLEY GUTTER, 6 IN SY  111.000 151.426

 34.250 .000

 

 

151.426 $.00 $5,186.34



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 03/05/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0034

04/09/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0125 441-4030     CONC VALLEY GUTTER, 8 IN SY  29.100 .000

 35.750 38.300

 

 

38.300 $1,369.23 $1,369.23

0130 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  5,427.000 4,900.000

 10.750 -45.000

 

 

4,855.000 $-483.75 $52,191.25

0140 456-2012     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (CONTINUOUS)GLM 4.560 .000

 1360.000 4.444

 

 

4.444 $6,043.84 $6,043.84

0190 621-6002     CONCRETE BARRIER, TP S-2 LF  565.600 584.000

 72.250 .000

 

 

584.000 $.00 $42,194.00

0210 641-1100     GUARDRAIL, TP T LF  286.000 299.680

 56.000 42.000

 

 

341.680 $2,352.00 $19,134.08

0215 641-1200     GUARDRAIL, TP W LF  11,427.000 8,470.560

 15.750 4,389.500

 

 

12,860.060 $69,134.63 $202,545.95

0220 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  14.000 7.000

 604.000 12.000

 

 

19.000 $7,248.00 $11,476.00

0225 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  36.000 14.000

 1750.000 11.000

 

 

25.000 $19,250.00 $43,750.00

0230 643-4000     WOVEN WIRE FENCE LF  1,671.000 .000

 6.500 1,836.000

 

 

1,836.000 $11,934.00 $11,934.00



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 03/05/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0034

04/09/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0240 648-1550     IMPACT ATTENUATOR UNIT, TYPE S - EA  1.000 .000

 26400.000 1.000

3-B-28

 

1.000 $26,400.00 $26,400.00

0245 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  687.100 687.700

 15.500 .000

 

 

687.700 $.00 $10,659.35

Category Amount: $557,396.30 $3,998,297.37

Category Number: 0020 DRAINAGE

0250 207-0203     FOUND BKFILL MATL, TP II CY  1,673.000 2,288.083

 43.500 55.556

 

 

2,343.639 $2,416.69 $101,948.30

0255 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  8,883.000 4,399.984

 21.250 2,695.174

 

 

7,095.158 $57,272.45 $150,772.11

0265 500-3101     CLASS A CONCRETE CY  2,888.000 2,910.773

 265.000 .000

 

 

2,910.773 $.00 $771,354.85

0270 500-3200     CLASS B CONCRETE CY  298.130 183.426

 296.000 24.759

 

 

208.185 $7,328.66 $61,622.76

0280 511-1000     BAR REINF STEEL LB  277,753.000 273,291.926

 0.820 462.780

 

 

273,754.706 $379.48 $224,478.86

0285 550-1120     STORM DRAIN PIPE, 12 IN, H  1-10 LF  357.000 367.300

 30.250 .000

 

 

367.300 $.00 $11,110.83



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 03/05/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0034

04/09/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0310 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  803.000 990.750

 37.500 .000

 

 

990.750 $.00 $37,153.13

0320 550-1602     STORM DRAIN PIPE, 60 IN, H 15-20 LF  250.000 259.800

 143.000 .000

 

 

259.800 $.00 $37,151.40

0330 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  33.000 42.000

 528.000 .000

 

 

42.000 $.00 $22,176.00

0335 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  8.000 9.000

 616.000 .000

 

 

9.000 $.00 $5,544.00

0340 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  3.000 5.000

 754.000 .000

 

 

5.000 $.00 $3,770.00

0355 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  324.000 382.444

 32.500 .000

 

 

382.444 $.00 $12,429.43

0410 668-4300     STORM SEWER MANHOLE, TP 1 EA  2.000 3.500

 1600.000 .000

 

 

3.500 $.00 $5,600.00

Category Amount: $67,397.28 $1,445,111.67

Category Number: 0030 EROSION CONTROL

0435 163-0240     MULCH TN  706.300 752.278

 210.000 13.440

 

 

765.718 $2,822.40 $160,800.78



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 03/05/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0034

04/09/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0455 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  71.000 93.000

/SAND BAGS 223.000 .000

 

 

93.000 $.00 $20,739.00

0460 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  10,450.000 1,719.488

 2.700 54.750

 

 

1,774.238 $147.83 $4,790.44

0475 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  127.000 61.750

 105.000 2.250

 

 

64.000 $236.25 $6,720.00

0520 167-1500     WATER QUALITY INSPECTIONS MO  32.000 31.000

 646.000 1.000

 

 

32.000 $646.00 $20,672.00

0525 171-0030     TEMPORARY SILT FENCE, TYPE C LF  80,949.000 64,401.600

 2.650 18.000

 

 

64,419.600 $47.70 $170,711.94

0530 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  251.000 327.450

 35.250 .000

 

 

327.450 $.00 $11,542.61

0535 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  855.000 1,933.442

 23.750 .000

 

 

1,933.442 $.00 $45,919.25

0545 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  400.000 2,354.803

 21.250 55.667

 

 

2,410.470 $1,182.92 $51,222.49

0550 603-7000     PLASTIC FILTER FABRIC SY  1,999.000 5,426.080

 4.250 55.667

 

 

5,481.747 $236.58 $23,297.42



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 03/05/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0034

04/09/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0555 700-6910     PERMANENT GRASSING AC  48.700 37.640

 893.000 4.750

 

 

42.390 $4,241.75 $37,854.27

0565 700-8000     FERTILIZER MIXED GRADE TN  63.400 13.795

 420.000 1.400

 

 

15.195 $588.00 $6,381.90

0590 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  450.000 7,173.814

 1.600 1,049.855

 

 

8,223.669 $1,679.77 $13,157.87

0595 716-2000     EROSION CONTROL MATS, SLOPES SY  181,202.000 106,387.137

 0.790 1,081.300

 

 

107,468.437 $854.23 $84,900.07

Category Amount: $12,683.43 $658,710.04

Category Number: 0040 SIGNING & MARKING

0640 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 77700.000 1.000

80+91

 

1.000 $77,700.00 $77,700.00

0645 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 77700.000 1.000

97+26

 

1.000 $77,700.00 $77,700.00

0650 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 75600.000 1.000

107+25

 

1.000 $75,600.00 $75,600.00

0655 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 75600.000 1.000

118+23

 

1.000 $75,600.00 $75,600.00



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 03/05/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0034

04/09/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING & MARKING

0660 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .000

 33800.000 1.000

123+66

 

1.000 $33,800.00 $33,800.00

0665 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  1.000 .000

 63000.000 1.000

4.563

 

1.000 $63,000.00 $63,000.00

0670 638-1013     STR SUPPORT FOR OVERHEAD SIGN, TP III, MP -LS  1.000 .000

 36200.000 1.000

4.063

 

1.000 $36,200.00 $36,200.00

0715 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  250.000 .000

 7.100 51.910

 

 

51.910 $368.56 $368.56

0720 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  2,300.000 .000

 2.350 799.120

 

 

799.120 $1,877.93 $1,877.93

0750 654-1003     RAISED PVMT MARKERS TP 3 EA  545.000 .000

 4.200 491.000

 

 

491.000 $2,062.20 $2,062.20

0755 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  6,400.000 .000

E), TP PB 5.800 302.000

 

 

302.000 $1,751.60 $1,751.60

0765 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  6,000.000 .000

OW), TP PB 5.800 302.000

 

 

302.000 $1,751.60 $1,751.60

Category Amount: $447,411.89 $447,411.89



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 03/05/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0034

04/09/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE 1 LEFT

0780 500-0100     GROOVED CONCRETE SY  784.000 794.780

 8.750 .000

 

 

794.780 $.00 $6,954.33

0800 507-9001     PSC BEAMS, AASHTO TYPE I, BR NO - LF  281.000 281.256

 87.000 .000

1 LT

 

281.256 $.00 $24,469.27

0805 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  579.000 583.878

 113.000 .000

1 LT

 

583.878 $.00 $65,978.21

0820 999-7500     MICROPILE (INCHES DIA) - LF  1,825.000 2,603.340

 70.250 .000

5.5

 

2,603.340 $.00 $182,884.64

Category Amount: $0.00 $280,286.45

Category Number: 0060 BRIDGE 1 RIGHT

0835 441-0004     CONC SLOPE PAV, 4 IN SY  556.000 666.698

 48.750 .000

 

 

666.698 $.00 $32,501.53

0880 999-7500     MICROPILE (INCHES DIA) - LF  1,691.000 2,041.960

 70.250 .000

5.5

 

2,041.960 $.00 $143,447.69

Category Amount: $0.00 $175,949.22

Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -117,451.920

 1.000 .000

(IN#1)

                                                            

-117,451.920 $.00 ($117,451.92)

Category Amount: $0.00 $-117,451.92

Project Total Amount: $1,084,888.90 $13,895,854.90


